
United States Government Department of Energy 

memorandum Rocky Flats Office 

DATE: 

A ~ N  OF ER:DFG:01424 

SUBJECT: Revised Project Schedule for Operable Unit No. 11 (West Spray Field) 

TO: Susan Stiger, Associate General Manager 
Environmentd Restoration Management 
EG&G Rocky Flats, Inc. 

Based on the rescoping of Operable Unit No. 11, DOE would like to obtain a revised 
schedule showing the planned, forcasted, and actual dates of the internal and external 
Interagency Agreement VAG) milestones. The schedule should show the original 

LAG milestones, the milestones that have been revised or deleted, and the proposed 
rescoped activities. Also, please provide a bar or Gantt chart showing the proposed 
schedule. 

Please provide the requested information and schedules to us for review by 
February 11, 1994. Your cooperation for this update is appreciated. If you have any 
questions or need more information, please contact Dave George at extension 5669. 

0 Assistant Manager for 
Env%onmental Restoration 

cc: 
M. McBride. AMER, RFO 
F. Lockhart, ER, RFO 
D. George, ER, BOR 
T. O'Rourke, EG&G 
W. Busby, EG&G 
K. O'Neill, EG&G 
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